

We're working in your area

26th July 2023

New Pumpstation Works – Awatea Place and Parkers Road

What	Parkers Rd Golf Road Intersection Works - Update
Where	Parkers Rd / Golf Road Intersection – see affected area below
When	From Monday 31 st July 2023
Contact	Hunter Civil Office on 03 381 7094 for general information. Jess (Project Engineer) 021 028 4 0199 or jess@huntercivil.co.nz Sam (Foreman) 027 247 1200 for urgent site issues and emergencies (24 hours).

Dear Resident,

Thank you for your patience as we continue working on the Awatea Place Pump Station Project.

We are now able to continue work at the Golf Road/ Parkers Road intersection that will lead to the decommissioning of the old Pump Station No.1, and finally completion of the Project. This work has been on hold due to technical issues with a section of pipeline down Parkers Road but we are now able to start the next section of work. Now that we can restart, we wanted to provide you with an update on the remaining work and expected timeframes. The overall areas affected are shown in the map below.



Remaining work in this area summarised below:

- 1) Completion of pipeline testing in Parkers Road to allow sewage flow switching works to proceed.
- 2) Switching of sewage flows in the manholes at the Parkers Rd/ Golf Road intersection to redirect flow from Pump Station No.1 to the new Pump Station in Awatea Place.
- 3) Work to decommission the old Pump Station No.1.
- 4) Reinstatement of kerbs and asphalt surfacing in affected areas.

Additional information:

1) Completion of pipeline testing in Parkers Road

The red area below shows approximate area of pipeline testing. We expect testing to be completed this week, which will allow us to proceed with the next stages of works.



2) Switching of sewage flows in the manholes at the Parkers Rd/ Golf Road intersection


Flow switching work that will redirect flow from the old pump station network to the new Awatea Place station is planned to commence on Monday next week and will continue until approximately mid-August 2023. The work will require access into the manholes in the intersection as shown in the map on the next page.

HCL will work to maintain vehicle access to properties wherever possible while this work takes place.

The temporary pumping operations will likely take 1-3 days each time (unless an unforeseen circumstance arises) and will be required sporadically over the next 2 weeks. Where there is likely to be a long gap between operations then HCL intend to remove the temporary pumping equipment and clear the road to provide normal access to homes.


Please note there will be "no parking" in the area marked in yellow on the map on the next page. This is to keep the area cleared to allow pumping equipment to be set up and removed, and to allow access into and out of properties.

HCL will minimise the need for this pumping operation to reduce the impact on property access wherever possible.



3) Work to decommission the old Pump Station No.1 including installation of a new manhole and final drainage pipework connections


When the flows have been switched, our work area will move over to focus on the old Pump Station No.1 site as shown below. Traffic will be adjusted to suit but there will still be a one-way traffic light system in place. This work is likely to be undertaken from mid-August through into mid-September 2023 at this stage. We may need to switch traffic lanes at times to get access back to the area highlighted with a star to allow us to make a final connection into the existing gravity sewer pipeline (see map below).



4) Reinstatement of kerbs and asphalt surfacing in affected areas

Now that we can switch flows, which is critical to finishing work in this area, we are focused on completing final works at the intersection and will reseal all areas in one operation (areas in red below) when the work is completed. This is likely to be mid to late September at this point and is subject to weather and any unforeseen events affecting the flow switching and decommissioning of Pump Station No.1.

We are planning to have this area completed by 22 September 2023.



This letter focuses on the key remaining works at the Golf Road / Parkers Road intersection, and while this work is being undertaken we will still be working steadily at Awatea Place reinstating kerbs, footpaths and road surfacing as well as completing works within the new Awatea Pump Station site.

We are planning to complete all the contract works by the end of September 2023.

If you have any access concerns or any other specific queries, please contact our Project Engineer, Jess, via phone or email (021 0284 0199 or jess@huntercivil.co.nz) or our Foreman, Sam, on 027 247 1200. Otherwise, you can call our office on 03 381 7094.

We apologise for any inconvenience this may cause and appreciate your ongoing patience.

Thank you

Hunter Civil Ltd